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What is M-457
What is Being Changed?

N

* M-45 milestones ( v ‘
are schedules to .. 3
“Complete the -
closure of all Single 2fs
Shell Tank (SST) .
Farms”

 Proposed changes
are dates for steps
towards closure of
16 tanks in C Tank
Farm
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Aerial of C Farm, April 2015.



What are the Steps
Toward Closure?

Investigate soill
contamination

Retrieve waste from
tanks

Closure plan(s)
— Public comment

Closure per
approved plan

Waste transfer lines



What 1s a Closure Plan?

 Ecology regulations require a “closure plan” for
each unit that manages (treats, stores or
disposes of) dangerous waste (or mixed
radioactive/dangerous waste)
— Each single-shell tank is a unit that must be closed

 Closure plans describe detailed steps to
remove or decontaminate all dangerous waste
residues and contaminated containment
system components, equipment, structures,
and soils
— There are 16 tanks in WMA C
— There is contaminated soil & equipment
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Clean Closure/Landfill Closure

 Clean Closure - Rules that apply if a tank and
associated pipes, pumps, and so forth can be
removed completely from the ground or cleaned
to a protective level.

« Landfill Closure - Rules that apply if the tank, piping,
and associated equipment are left in place and wiill
require post-closure care, such as ongoing
monitoring, maintenance, or institutional controls.

Tank Closurel01: Understanding Tank Closure Standards at Hanford
https.//fortress.wa.gov/ecy/publications/documents/0805017.pdf



https://fortress.wa.gov/ecy/publications/documents/0805017.pdf

SST System (149 Tanks) Closure
Divided into Tier 1, 2, 3 Plans

e Tier 1 Closure Plan — The plan to close the SST system
of 149 tanks, associated piping and equipment,
contaminated soil and contaminated groundwater.

— Tier 2 Closure Plan — A plan to close an individual
Waste Management Area. (Example: C Farm is
one WMA)

 Tier 3 Closure Plan - A plan to close an
individual tank (or group of tanks) within a
WMA. Contaminated solil around the tank
would also have a closure plan.




Why Change Dates for C Tank Farm
Closure Steps?

« M-45-82 required ORP to submit Tier 1, 2, 3 plans for
WMA C on 09/30/2015

— ORP submitted Tier 1, not Tier 2 or 3
— Areplacement date is needed for Tier 2, 3

« M-45-83 required WMA C closed 6/30/2019
— Tier 2, 3 had to be approved in 2013

— Amended consent decree milestone B-1 allows ORP to
finish retrieving last C tank by 3/31/2024

« ORP wants a phased approach




What Is the Phased Approach?

+ Phasing allows —[REEREESESE TSR,
C-203 ‘ G
lessons learned s
from one

closure to be
applied to the
next

* The 4 smallest
C Farm tanks
(C-201-204)
were selected
as the first SSTs Retrieval has been completed for all C Farm tanks except

to be closed C-105.



TPA Changes Add Expectations for
Schedule In WMA C Tier 2 Plan

« Dates to submit Tier 3 closure plans for larger C-100
tanks

 Date to submit Tier 3 closure plans for contaminated
soll
— C-200 tanks: Tier 3 plans will include schedules for
closure activities
 Target dates to start Tier 3 closure activities

 Date to complete WMA C closure (replaces M-45-83
date 6/30/2019)




How do Dates Change
for Closure Plans?

e ORP will submit the Tier 2 for WMA C by 3/31/2017 (old
9/30/2015)

e ORP will submit the first four Tier 3 plans for smaller
C-200 tanks by 3/31/2017 (old 9/30/2015)

« Ecology will review the Tier 2 and Tier 3 plans
— ORP will revise the plans based on Ecology comments

— ORP will ask for public comment and hold a public meeting
on the plans

— Ecology will hold a separate public comment on the plans as
revised after the ORP public comment period

— Ecology will modify the Hanford permit to incorporate the
closure plans as modified
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What Is the Schedule for Review and
Approval of This Change Package?

45-day public comment period anticipated to run from
January 30-March 17, 2017

Ecology and ORP will also discuss the changes with
tribal governments if requested

Ecology and ORP will review the public comments
— Change package may be revised based on public comments
or discussions with tribal governments

— A “responsiveness summary” will be published for all comments
received

— Agencies will sign the change package as revised after public
comment period
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Questions and
Discussion
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Optional graphics
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